

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)

Equity Action Plan Jan 2020 to Sept 2020

Name of Institute: Harcourt Butler Technical University, Kanpur

Part A: For soft activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure (In Rs.)
1.	2-week Summer Training Programme (on python programming, data analysis, machine learning, Robotics, Aero Modeling, Rapid Prototyping, and IOT)	Proposal to be prepared and executed after approval of the competent authority	Dr. S. K. S. Yadav	T&P Cell of the University	July, 2020	Annual	Continuing	Improvement of programming skills	500000

2.	Induction programme	Proposal to be prepared and executed after approval of the competent authority	Dean, Student Welfare	University Level	July-August, 2020	Annual	Continuing	Implementation of AICTE Mandate	800000
3.	Remedial Classes, Awareness Classes for Specially Abled People	Proposal to be prepared and executed after approval of the competent authority	Dean, Student Welfare	University Level	August, 2020	Annual	Continuing	Implementation of AICTE Mandate	200000
4.	Employability Skill Training Programme- 100 hrs (by Career Launcher), Soft Skill Development Programme	Proposal to be prepared and executed after approval of the competent authority	Dr. S. K. S. Yadav	University Level	August, 2020	Annual	Continuing	Increase in placement percent	400000
5.	Employability Skill Assessment Test (Organized by “Aspiring minds”)	Proposal to be prepared and executed after approval of the competent authority	Dr. S. K. S. Yadav	AMCAT	August, 2020	Annual	Continuing	Improvement in Employability skill	100000

Part B: For Minor Civil works

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure
1.						
2.						

Note:

- a. For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
- b. If the activities are being carried out by the outside agency, mention name of the agency
- c. Same activity if repeated should be mentioned in a new row
- d. While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)